APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title:

I-35 Widening E. 1st St Interchange to NE 36th St.

city of Contractor:

Snyder & Associates, Inc.

2727 SW Snyder Blvd., PO Box 1159, Ankeny, 1A 50023

Ankeﬁy Address:

bringing irall vogether Fingnce Budget Code: 952.3952.4210 Finance Project Code: 952.4210
Vendor Project or Invoice #: 109.0051.01 A PO #
Original Contract Date: July 20, 2009 Vendor # 990
Date of Council Meeting 11/1/2010 PAYMENT REQUEST # 15
PAYMENT PERIOD: From: through: 10/14/10
Contract Summary
Original Contract Amount: $ 570,000.00
Net change by Change Orders: $ -
Contract Amount to Date: (line 1 % 2) 570,000.00
Total completed and stored to date: $ 256,206.45
Retainage: 0 % of Completed Work: $ -
Total Earned less Retainage: 256,206.45
Less previous applications for payment: 245,460.35
SUBTOTAL $ 10,746.10
OTHER CHARGES (Please attach an itemized list) $ -
CURRENT PAYMENT DUE $ 10,746.10
Balance to finish, including retainage: 313,793.55

Contract Time Remaining (If applicable) -

The undersigned Contractor cerlifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Cerlificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signature

Signature Date
Engineer/Consultant Approval:  Snyder & Associates, Inc.
Firm Name \
7] //A/f O M ‘dle2) o
Signature Flr = i J Date
City of Ankeny Staff Approval _& )\&&/ \ /
\N ‘\( o (25 /10
— v ) 539_‘)90) Date .
C

Submit to:

Email: Phone:

Fax:

Date Printed: 10/22/2010




ENGINEERS & PLANNERS

SNYDER & ASSOCIATES

ANKENY, IA | ATLANTIC, IA I CEDAR RAPIDS, IA | COUNCIL BLUFFS, I4 | MARYVILLE, MO l ST. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

October 22, 2010

Mr. Paul Moritz, P.E.
City of Ankeny

220 West First Street
Ankeny, lTowa 50023

RE: 1-35 WIDENING FROM E. 15" STREET INTERCHANGE TO NE 36" STREET
INTERCHANGE PROJECT
PROGRESS REPORT NO. 15
S&A PROJECT NO. 109.0051.01A-15

Dear Mr. Moritz:

This is the fifteenth progress report for the above referenced project and covers work through
October 14, 2010. Work through this period includes hydraulic modeling and preparation of the
TS&L for the [-35 bridges over Four Mile Creek.

We received comments on the field exam plans and bridge TS&L sheets from the lowa DOT
Preliminary Bridge Design section on October 11, 2010. We are continuing to address these
comments in preparation of the bridge TS&L submittal in November.

Also included in this invoice, is the work Terracon has performed to date in determining the
number of borings needed and the preliminary boring layout table. We have discussed the recent
change to the project schedule with Terracon, and this will be the last geotechnical invoice until
the final design and plan preparation commences at a later date as determined by the City.

We look forward to continuing working for the City and you on this important project. Should
you have any questions on this update, please feel free to contact me. We will be in attendance

at the November 1, 2010, council meeting to answer any questions regarding this invoice.

Sincerely,
SNYDER & ASSOCIATES, INC.

kB

Mark A. Land, P.E.
Project Director

Enclosures

663 Wade Greiman, Snyder & Associates

Snyder & Associates, Inc. - 2727 §.W. Snyder Boulevard - Ankeny, IA 50023

www.snyder-associates.com

J:\2009 projects\109.0051\Correspondence\ProgressReports\109005101 A\progress report 15.doc




ENGINEERS & PLANNERS

SNYDER & ASSOCIATES

ANKENY, IA ! ATLANTIC, 1A | CEDAR RAPIDS, IA | COUNCIL BLUFFS, IA I MARYVILLE, MO | ST. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

INVOICE FOR PROFESSIONAL SERVICES

Paul Moritz October 22, 2010

City of Ankeny . : _
220 W. First Street Invoice No: 109.0051.01A - 15

Ankeny, IA 50023-1751

Project 109.0051.01A 1-35 Widening from E 1st Street Interchange to NE 36th Street
Interchange

Professional Services through October 14, 2010

Finance Budget Code 952.3952.4210
Finance Project Code 952.421

Basic Services

Budget $570,000

Current Services Hours Rate Amount
Engineer VI 14.25 118.00 1,681.50
Engineer I 5.00 82.00 410.00

Total Services 19.25 2,091.50

Terracon Consultanis

10/14/10 Terracon Consultants 6/14 - 10/16/10 8,630.10
Total Consultants 8,630.10
Fleet Mileage
24.50
Total Units 24.50
Subtotal this Phase $10,746.10
Total Prior Current
Billings to Date 256,206.45 245,460.35 10,746.10
Contingency
Budget $25,000
Subtotal this Phase $0.00
Amount Due this Invoice $10,746.10
Total Prior Current
Billings to Date 266,206.45 245,460.35 10,746.10
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.ILN. 42-1379015




ENGINEERS & PLANNERS _____

SNYDER & ASSOCIATES

ANKENY, 1A | ATLANTIC, IA | CEDAR RAPIDS, 14 I COUNCIL BLUFFS, I4 l MARYVILLE, MO | ST. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

Project 109.0051.01A I-35 Widening from E 1st Street Interchange to Invoice 15
NE 36th Street Interchange

A
Snyder & Associates, Inc. /7%/ NL// V/AM

Mark Land

REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS
2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.I.LN. 42-1379015
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